
RICH status

• Two ROC boards are still in the East arm.
• We are trying to take the RICH and ERT 

data simultaneously. We did not yet 
succeed, mainly because of DAQ problem. 
Tada-aki Isobe is still trying. We will finish it 
by Dec. 25th.

• Fukutaro go to Japan today. Koichi Kato 
and Narumi Kurihara will take care of the 
timing issue.  
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Man power (Before 12/26)

• RICH
– Tada-aki Isobe, Kyoichiro (turn-on curve) 

• EMC
– Kensuke (Super Module connection) 

• LL1
– Frank



ROC install (12/26)
• RICH expert:

– Kyoichiro Ozawa, Narumi Kurihara, Taku Gunji, and 
Koichi Kato. 

• EMC expert:
– Kensuke will work until 14:00
– Probably, we need another person.

• Another man power
– Frank, Matthias and …

• Procedure
– Kensuke and I will prepare  the procedure of the 

install and check of the ROC boards. 



Commission (12/27-)

• RICH expert
– Narumi, Koichi 

• EMC expert
– NO expert, from 12/27 to 12/30
– After 12/30, Kensuke can work partially. 
– We should have another person.

• Blue logic
– Narumi, Matthias?, Frank?


